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2017 BOND PROJECTS – BOARD UPDATE 
 
Addition and Renovations to 
Northbrook High School 
Spring Branch Independent School District 
SBISD Project No. 13228 
PBK Project No. 18379 
January 31, 2019 

  
 

1) PROJECT TEAM: 
 
Owner:  Spring Branch ISD Assoc. Superintendent of Ops: Travis Stanford 
                        Project Manager:  Max Buja 
 
Architect:  PBK Principal-in-Charge:  Brandon Ross 
  Project Manager:  Philip Stewart    
     
CM @ Risk: Satterfield & Pontikes Construction, Inc.               
   

2) GENERAL SCOPE OF WORK:  
Addition of a classroom wing to the existing school. Also included are safety & security, roof replacement and 
site improvements for the campus. 

3) BOND PLAN PROJECT TIMELINE:  
The following project is included in year one of the bond program. The Project Advisory Team is involved from 
the Schematic Design (SD) to the Design Development (DD) phase. 

 

PROJECT ADVISORY TEAM MARCH 2019 – OCTOBER 2019  
SCHEMATIC DESIGN MARCH 2019 – MAY 2019 
DESIGN DEVELOPMENT MAY 2019 – AUGUST 2019 
CM@R SELECTION FEBRUARY 2019 – MARCH 2019 
CONSTRUCTION DOCUMENTS AUGUST 2019 – OCTOBER 2019 
PERMITTING OCTOBER 2019 – DECEMBER 2019 
BIDDING / BOARD APPROVAL DECEMBER 2019 – FEBRUARY 2020 
CONSTRUCTION PHASE FEBRUARY 2020 – AUGUST 2021 
OCCUPANCY FEBRUARY 2020 – AUGUST 2021 

 

4) PROJECT STATUS OVERVIEW    
A/E team is finalizing the construction document phase.  A/E and SBISD are reviewing phasing and logistical 
reports by the CM @ Risk.  City of Houston is currently reviewing the project documents for permit. 

 

5) PAST 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES:  
The following activities have taken place: 
• Two phases of the project have been issued to the City of Houston for permitting. 
• Additional rounds of review have occurred between PBK, S&P, and SBISD. 
• Cost Estimating by S&P is ongoing, and is being updated with design, concurrently. 
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6) NEXT 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES: 
 
• Third, and final round of permits will be submitted to the City of Houston. 
• PBK will issue final construction document set to S&P for final pricing. 
• PBK, S&P, and SBISD will hold pricing meetings to confirm scope and accurate pricing. 

 
7) PHOTOGRAPHS: 

 
Schematic Design of Front Corner. 

 
Schematic Design of Main Entry. 
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Schematic Design of West Façade. 

 
Typical Hallway 
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Level 2 Hallway 

 
Interior at Stairwell 


	2017 BOND PROJECTS – BOARD UPDATE
	Addition and Renovations to
	Spring Branch Independent School District
	SBISD Project No. 13228
	PBK Project No. 18379



