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2017 BOND PROJECTS – BOARD UPDATE 
 
Spring Woods High School 
System Upgrades and Renovations 
Spring Branch Independent School District 
SBISD Project No. 67210 
PBK Project No. 18147 
October 31, 2019 

  

 

1) PROJECT TEAM: 

Owner:  Spring Branch ISD Assoc. Superintendent of Ops: Travis Stanford 

  Project Manager: Kris Drosche / Max Buja 

 

Architect:  PBK Principal-in-Charge: Brandon Ross 

  Project Manager: Philip Stewart        
 

CM @ Risk: Satterfield & Pontikes Construction, Inc.               
   

2) GENERAL SCOPE OF WORK:  

• Replacement of the HVAC system and renovations to the Cafeteria and Library. Also included are safety & 
security, structural repairs and site improvements for the campus. 

3) BOND PLAN PROJECT TIMELINE:  

• The following project is included in year one of the bond program. The Project Advisory Team is involved 
from the Schematic Design (SD) to the Design Development (DD) phase.  

PROJECT ADVISORY TEAM AUGUST 2018 – DECEMBER 2018  

SCHEMATIC DESIGN AUGUST 2018 – OCTOBER 2018 

DESIGN DEVELOPMENT OCTOBER 2018 – DECEMBER 2018 

CM@R SELECTION NOVEMBER 2018 – FEBRUARY 2019 

CONSTRUCTION DOCUMENTS NOVEMBER 2018 – FEBRUARY 2019 

PERMIT RECEIVED FEBRUARY 2019 – MAY 2019 

BIDDING / BOARD APPROVAL FEBRUARY 2019 – MAY 2019 

CONSTRUCTION PHASE MAY 2019 – AUGUST 2020 

OCCUPANCY MAY 2019 – AUGUST 2020 

 

4) PROJECT STATUS OVERVIEW    

• Phase 1 is completed. 

• Phase 2 of the project is underway. 
 

5) PAST 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES:  

The following activities have taken place: 

• Temporary classrooms have been completed, and it is occupied. 

• The stage has been completed and is being used.  Final finishing of the stage will occur over the summer. 

• Phase 2 of the project is underway as demolition has occurred. 
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6) NEXT 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES: 

• Steel framing for additional mechanical units will be installed. 

• Fire alarm system will be updated. 

• Electrical sub-station will be prepped to be added.. 
 

7) PHOTOGRAPHS: 

 

New stage under use by school. 
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New stage still under construction 

 

Steel on roof for new mechanical units 
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Completed temporary classrooms. 


