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2017 BOND PROJECTS – BOARD UPDATE 
 
Spring Woods High School 
System Upgrades and Renovations 
Spring Branch Independent School District 
SBISD Project No. 67210 
PBK Project No. 18147 
June 30, 2020 

  
 

1) PROJECT TEAM: 
Owner:  Spring Branch ISD Assoc. Superintendent for Ops: Travis Stanford 
  Project Manager: Kris Drosche / Max Buja 
 
Architect:  PBK Partner-in-Charge: Brandon Ross 
  Project Manager: Philip Stewart        
 

CM @ Risk: Satterfield & Pontikes Construction, Inc.               
   

2) GENERAL SCOPE OF WORK:  
• Replacement of the HVAC system and renovations to the Cafeteria and Library. Also included are safety & 

security, structural repairs and site improvements for the campus. 

3) BOND PLAN PROJECT TIMELINE:  
• The following project is included in year one of the bond program. The Project Advisory Team is involved 

from the Schematic Design (SD) to the Design Development (DD) phase.  

PROJECT ADVISORY TEAM AUGUST 2018 – DECEMBER 2018  
SCHEMATIC DESIGN AUGUST 2018 – OCTOBER 2018 
DESIGN DEVELOPMENT OCTOBER 2018 – DECEMBER 2018 
CM@R SELECTION NOVEMBER 2018 – FEBRUARY 2019 
CONSTRUCTION DOCUMENTS NOVEMBER 2018 – FEBRUARY 2019 
PERMIT RECEIVED FEBRUARY 2019 – MAY 2019 
BIDDING / BOARD APPROVAL FEBRUARY 2019 – MAY 2019 
CONSTRUCTION PHASE MAY 2019 – AUGUST 2020 
OCCUPANCY MAY 2019 – AUGUST 2020 

 
4) PROJECT STATUS OVERVIEW    

• CM@R is working toward completion of all phases of work for school reopening. 
• Phases 6 will be complete mid-July. 
• Phases 7 and 8 will be completed prior to the start of school reopening. 
• The new library work was started. 
•  

5) PAST 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES:  
The following activities have taken place: 
• Cafeteria slab pour back. 
• Phase 5 is complete and moved into. 
• Library demolition has begun. 
• Areas across campus are progressing toward completion.  The new HVAC system is working in much of 

the campus already. 

Current 
Point 



   
 
 
 
 

 

11 Greenway Plaza, 22nd Floor  \\  Houston, TX 77046  \\  P 713-965-0608  \\  F 713-961-4571  \\  PBK.com 

 
6) NEXT 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES: 
 

• Phase 6 through Phase 9 be completed. 
• Cafeteria will be completed. 
• Furniture for the remodeled Library will be ordered. 
• Library structural work will be ongoing. 

 
7) PHOTOGRAPHS: 

 
Cafeteria prior to slab pour. 
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Cafeteria after slab pour. 
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Existing library is under demolition of interior spaces.  
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