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2017 BOND PROJECTS – BOARD UPDATE 

 

Treasure Forest Elementary Renovation  
Spring Branch Independent School District 
 

Architect Name Project No. 01809-01-01 
Date: March 31, 2019 

  
 

1) PROJECT TEAM: 

Owner: Spring Branch ISD        Director: Travis Stanford 

SBISD Project No.: 67209                            Project Manager: Matisia Hollingsworth 

 

Architect: Huckabee                                     Principal-in-Charge: Steve Daylor, AIA 

         Principal-in-Charge: John Haskew, AIA 

         AP & Project Manager: Timothy Barnes, AIA 

 

Contractor: To Be Determined        Competitive Sealed Proposal            
   

2) GENERAL SCOPE OF WORK:  

Interior and exterior renovation of existing 82,149 square footage Elementary School. Scope of 
work includes: Replacement of the existing roofing system including the standing seam metal roof, 
mechanical system upgrades, Library and Collaboration spaces renovation, replacement of skylight 
panels, new building marquee, replacement of door hardware at classrooms, fire alarm system, 
security alarm & access control improvements, renovation of existing restrooms, new kindergarten 
playground equipment, and providing new clearstory windows at collaboration areas.  

 

Off-Site Transition:  

Campus will remain at current location during renovation.  No off-site transition is anticipated at this 
time. 

 

 

 

 

 



 

 
 
 

 

 

2017 SBISD Bond Date: March 31, 2019 Page 2 
Facility Name: Treasure Forest Elementary    
 

 

 

3) BOND PLAN PROJECT TIMELINE:  

 
PROJECT ADVISORY TEAM SEPTEMBER/2018 – DECEMBER/2018  

CONTRACTOR SELECTION JANUARY/2019 – MARCH/2019 

SCHEMATIC DESIGN MAY/2018 – SEPTEMBER/2018 

DESIGN DEVELOPMENT AUGUST/2018 – OCTOBER/2018 

CONSTRUCTION DOCUMENTS OCTOBER/2018 – DECEMBER/2019 

BIDDING / BOARD APPROVAL APRIL/2019 – JUNE 2019 

PERMIT RECEIVED  MAY 2019 

CONSTRUCTION PHASE JULY/2019 – JUNE 2020 

OCCUPANCY AUGUST 2020 

 

4) PROJECT STATUS OVERVIEW    

• The bidding process was temporarily placed on hold in order to ensure that Spring Branch ISD received 
the best proposals in the market. 

• The bidding documents and schedules were updated to ensure the fairness of the process and to provide 
Spring Branch ISD with competitive bids. 

• The super wall graphics design was developed and approved by the PAT. 

 

5) PAST 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES:  

• Bid documents were republished on March 18, 2019 

• A Pre-Proposal Conference was held on March 27, 2019 
 

6) NEXT 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES:  

• Re-Bid Competitive Sealed Proposals are due on April 17, 2019. 

• Project to be awarded during the June 24th Board Meeting 
 

7) PHOTOGRAPHS:    

     None currently 
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