



Architecture
Engineering
Planning
Technology
Facility Consulting

11 Greenway Plaza, 22nd Floor
Houston, Texas 77046 USA
Phone: 713.965.0608
Fax: 713.961.4571

5) PAST 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES:

The following activities have taken place:

- PAT meetings continuing.
- Design of project continuing to progress.
- Site surveys are continuing with the design team.


6) NEXT 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES:

- PAT meetings to continue during the summer.

7) PHOTOGRAPHS:



Schematic Design of Exterior



Schematic Design of Exterior